COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 03/ 2011

ESTI MATE SUMVARY 12: 03: 00
CONTI D C17033 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 17033-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 100.0 DAYS TI VE ALLOW 100 WORK DAYS
SH 6- WASH NGTON & LOGAN COUNTI PERCENT TIME:  100. 00 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO. ES4 0061- 080
SH 6- WASH NGTON & LOGAN COUNTI
NAME OF ROAD: 006J
PRQIECT COUNTI ES: WASH NGTON LOGAN
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 05/ 03/ 2011 DATE TI ME STARTED 07/06/2010
1800 N TAET ROAD DATE LET 02/ 18/ 2010 DATE WORK BEGAN
DATE AWARDED 02/ 24/ 2010 DATE TI ME STOPPED 04/ 25/ 2011
DATE CONTRACT EXECUTED 03/ 15/ 2010 DATE ACCEPTED 04/ 25/ 2011
FORT COLLINS CO 80521 970 407-3600 DATE NOTI CE TO PROCEED 07/ 06/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,284, 949. 91 PARTI Cl PATI NG $ 3,075,523.79 $ 14, 661. 35
AWARD PRQIECT AMT: $ 2,801, 243. 94 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 62% TOTAL EARNI NGS 3,075, 523. 79 14, 661. 35
FUNDS AVAI LABLE: $ 209, 426. 12 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,075,523. 79 14, 661. 35
TOTAL CLAI MB: $ 0.00 RETAI NAGE -42,018. 66 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,033, 505. 13 14, 661. 35
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,033, 505. 13 14, 661. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14, 661. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17033-BI D ESTI MATE RUN 05/ 03/ 2011
PRQIECT: ES4 0061- 080 ESTI MATE NO 0007 12: 03: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00210 *Renmoval of Concrete Pavenent 202. 750 202. 750
SY 0. 000 0. 00
13. 00000 202. 750 2,635.75
0010 202-00220 *Renoval of Asphalt Mat 470. 570 470. 570
SY 0. 000 0. 00
7.00000 470. 570 3,293.99
0015 202-00240 *Renoval of Asphalt Mat (Pl aning) 3, 557. 660 3, 557. 660
SY 0. 000 0. 00
5. 00000 3, 557. 660 17, 788. 30
0020 202- 00500 *Removal of Portions of Present Structure 2. 000 2. 000
EACH 0. 000 0. 00
165. 00000 2. 000 330. 00
0025 202-01000 *Renoval of Fence 30, 968. 000 12, 988. 000
LF 0. 000 0. 00
0. 50000 12, 988. 000 6, 494. 00
0030 202-04001 *Plug Cul vert 5. 000 5. 000
EACH 0. 000 0. 00
125. 00000 5. 000 625. 00
0035 202- 04002 *C ean Cul vert 5. 000 5. 000
EACH 0. 000 0. 00
1, 200. 00000 5. 000 6, 000. 00
0040 203- 00060 *Enbankment Material (Conplete In Place) 1, 277.000 1,277.000
CY 0. 000 0. 00
25. 00000 1, 277. 000 31, 925. 00
0045 203-01500 Bl adi ng 14. 000 6. 000
HOUR 8. 000 800. 00
100. 00000 14. 000 1, 400. 00
0050 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0055 206- 00065 *Structure Backfill (FlowFill) 416. 000 416. 000
CY 0. 000 0. 00

70. 00000 416. 000 29, 120. 00



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17033-BI D ESTI MATE RUN 05/ 03/ 2011
PRQIECT: ES4 0061- 080 ESTI MATE NO 0007 12: 03: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00002 *Erosion Log (12 Inch) 810. 000 650. 000
LF 160. 000 520. 00
3. 25000 810. 000 2,632.50
0065 208-00034 *Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 70000 0. 000 0. 00
0066 900- 00014 Added Item (Lunp Sum/ Flow Fill Special 1. 000 1. 000
LS 0. 000 0. 00
3, 338. 89000 1. 000 3, 338. 89
0070 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
655. 00000 2.000 1, 310. 00
0075 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
0080 208-00103 *Renoval and Disposal of Sedinment (Labor) 16. 000 16. 000
HOUR 0. 000 0. 00
37. 00000 16. 000 592. 00
0085 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 15. 000 15. 000
HOUR 0. 000 0. 00
48. 00000 15. 000 720. 00
0090 208-00205 *Erosion Control Supervisor 44. 000 44.000
HOUR 0. 000 0. 00
56. 50000 44. 000 2,486. 00
0095 210-00010 *Reset Mail box Structure 4. 000 4.000
EACH 0. 000 0. 00
150. 00000 4.000 600. 00
0100 212-00006 *Seedi ng (Native) 1.015 0.125
ACRE 0. 890 890. 00
1, 000. 00000 1.015 1, 015. 00
0105 212-00032 *Soi | Condi tioning 0. 890 0. 000
ACRE 0. 890 1, 780. 00

2, 000. 00000 0. 890 1, 780. 00



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17033-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: ES4 0061-080 ESTI MATE NO 0007 12: 03: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 213-00002 *Mul ching (Weed Free Hay) 0. 920 0. 030
ACRE 0. 890 778.75
875. 00000 0.920 805. 00
0115 213-00061 *Mul ch Tackifier 195. 000 0. 000
LB 195. 000 555. 75
2. 85000 195. 000 555.75
0120 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 802. 220 802. 220
SY 0. 000 0. 00
2.20000 802. 220 1,764. 88
0125 304- 07009 *Aggregate Base Course (Cass 7) (Special) 0. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0.00
0126 304- 09000 Aggregat e Base Course (Special) 1, 803. 000 1, 803. 000
CcY 0. 000 0. 00
27.00000 1, 803. 000 48, 681. 00
0130 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 212. 670 212. 670
TON 0. 000 0. 00
90. 00000 212. 670 19, 140. 30
0135 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 22, 888. 540 22, 888. 540
TON 0. 000 0. 00
70. 50000 22, 888. 540 1, 613, 642. 07
0140 405-00000  *Heating and Scarifying Treatnent 133, 799. 400 133, 799. 400
SY 0. 000 0. 00
2.03000 133, 799. 400 271,612.78
0145 411-10255 Emul sified Asphalt (Sl ow Setting) 3, 547. 050 3, 547. 050
GAL 0. 000 0. 00
0. 80000 3, 547. 050 2,837.64
0150 411-90010 *Asphal t Rej uvenating Agent 11, 348. 000 11, 348. 000
GAL 0. 000 0. 00
3. 00000 11, 348. 000 34, 044. 00
0155 601- 01025 *Concrete O ass B (M scel | aneous) 5. 050 5. 050
CcY 0. 000 0. 00
1, 600. 00000 5. 050 8, 080. 00



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17033-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: ES4 0061-080 ESTI MATE NO 0007 12: 03: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 602- 00020 *Rei nforcing Steel (Epoxy Coated) 225. 460 225. 460
LB 0. 000 0. 00
1. 50000 225. 460 338.19
0165 603- 01300 *30 Inch Reinforced Concrete Pipe 80. 000 80. 000
LF 0. 000 0. 00
285. 00000 80. 000 22,800. 00
0166 900-00014  Added Item (Lunp Sum)/ Adjust Culvert Qutlet 1. 000 1. 000
LS 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0170 603-01420 *42 Inch Reinforced Concrete Pipe 40. 000 40. 000
LF 0. 000 0. 00
465. 00000 40. 000 18, 600. 00
0175 603-05030 *30 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
765. 00000 2.000 1, 530. 00
0180 603-05042 *42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0185 603-10180 *18 Inch Corrugated Steel Pipe 88. 000 88. 000
LF 0. 000 0. 00
115. 00000 88. 000 10, 120. 00
0190 603-10240 *24 Inch Corrugated Steel Pipe 48. 000 48. 000
LF 0. 000 0. 00
88. 00000 48. 000 4,224.00
0195 603-30018 *18 Inch Steel End Section 4. 000 4.000
EACH 0. 000 0. 00
175. 00000 4.000 700. 00
0200 603-30024 *24 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0205 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 756. 000 756. 000
LF 0. 000 0. 00
12. 15000 756. 000 9, 185. 40



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17033-BI D ESTI MATE RUN 05/ 03/ 2011
PRQIECT: ES4 0061- 080 ESTI MATE NO 0007 12: 03: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 606-01370 *Transition Type 3G 5. 000 5. 000
EACH 0. 000 0. 00
1, 550. 00000 5. 000 7, 750. 00
0215 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00
1, 445. 00000 2.000 2,890. 00
0220 606- 02000 *End Anchor age (Special) 3. 000 3. 000
EACH 0. 000 0. 00
1, 105. 00000 3. 000 3,315. 00
0225 606- 02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 650. 00000 3. 000 4, 950. 00
0230 606- 02005 *End Anchorage (Fl ared) 14. 000 14.000
EACH 0. 000 0. 00
1, 380. 00000 14. 000 19, 320. 00
0235 606- 10200 *Bridge Rail (Special) 260. 000 260. 000
LF 0. 000 0. 00
37. 00000 260. 000 9, 620. 00
0240 607-00005 *End Post 59. 000 59. 000
EACH 0. 000 0. 00
262. 00000 59. 000 15, 458. 00
0245 607- 00010 *Corner and Line Brace Post 29. 000 29. 000
EACH 0. 000 0. 00
290. 00000 29. 000 8, 410. 00
0250 607-01000 *Fence Barbed Wre with Metal Posts 30, 058. 000 30, 058. 000
LF 0. 000 0. 00
2.20000 30, 058. 000 66, 127. 60
0255 607-11525 *Fence (Plastic) 145. 000 145. 000
LF 0. 000 0. 00
2. 00000 145. 000 290. 00
0260 612-00041  *Delineator (Flexible) (Type I) 205. 000 205. 000
EACH 0. 000 0. 00

22.00000 205. 000 4,510. 00



CONTI D C17033 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17033-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: ES4 0061-080 ESTI MATE NO 0007 12: 03: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 612-00043  *Delineator (Flexible) (Type Il1) 60. 000 60. 000
EACH 0. 000 0. 00
26. 00000 60. 000 1, 560. 00
0270 614-00012 *Sign Panel (Oass I1) 18. 000 18. 000
SF 0. 000 0. 00
22.00000 18. 000 396. 00
0275 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 24.000 24.000
Sl i pbase)
LF 0. 000 0. 00
55. 00000 24.000 1, 320. 00
0280 616- 00240 *24 I nch Concrete Siphon Pipe 61. 000 61. 000
LF 0. 000 0. 00
140. 00000 61. 000 8, 540. 00
0285 616-30024 *24 Inch Trash Guard 2.000 2.000
EACH 0. 000 0. 00
370. 00000 2.000 740. 00
0290 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0295 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
115, 724. 23000 1. 000 115,724.23
0300 627-00001 *Paverent Mar ki ng Pai nt 1, 007. 000 1, 007. 000
GAL 0. 000 0. 00
35. 00000 1, 007. 000 35, 245. 00
0305 627-00005 *Epoxy Paverent MarKking 405. 000 405. 000
GAL 0. 000 0. 00
52. 50000 405. 000 21, 262. 50
0310 629-01210 *Adj ust Monument Box 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0315 630-00000  *Fl aggi ng 4,209. 000 4,199. 000
HOUR 10. 000 220. 00
22.00000 4,209. 000 92, 598. 00



CONTI D C17033 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17033-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: ES4 0061-080 ESTI MATE NO 0007 12: 03: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 630-00001 *Pilot Car Qperation 166. 000 166. 000
HOUR 0. 000 0. 00
38. 00000 166. 000 6, 308. 00
0325 630- 00007 *Traffic Control Inspection 35. 000 35. 000
DAY 0. 000 0. 00
75. 00000 35. 000 2,625.00
0330 630-00012 *Traffic Control Managenent 92. 000 91. 000
DAY 1. 000 550. 00
550. 00000 92. 000 50, 600. 00
0335 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 3. 600
EACH 0. 400 200. 00
500. 00000 4.000 2,000. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 51. 000 45. 900
EACH 5. 100 306. 00
60. 00000 51. 000 3, 060. 00
0345 630-80342 *Construction Traffic Sign (Panel Size B) 166. 000 136. 800
EACH 15. 200 1,292. 00
85. 00000 152. 000 12, 920. 00
0350 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 7.200
EACH 0. 800 80. 00
100. 00000 8. 000 800. 00
0355 630-80344 *Construction Traffic Sign (Special) 99. 000 89.100
SF 9. 900 148. 50
15. 00000 99. 000 1, 485. 00
0360 630- 80360 *Drum Channel i zi ng Devi ce 18. 000 16. 200
EACH 1. 800 63. 00
35. 00000 18. 000 630. 00
0365 630-80380 *Traffic Cone 300. 000 270. 000
EACH 30. 000 300. 00
10. 00000 300. 000 3, 000. 00
0366 626- 00100 Mobi i zation (w thout Autopay) Fence Mb and Field 1. 000 1. 000
Ofice
LS 0. 000 0. 00
15, 256. 57000 1. 000 15, 256. 57



CONTI D C17033 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17033-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: ES4 0061- 080 ESTI MATE NO 0007 12: 03: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0367 626-00100 Mobi li zation (w thout Autopay) Traffic Control Mb 1. 000 1. 000
LS 0. 000 0. 00
1, 872. 45000 1. 000 1,872.45
0370 700-70010 F/ A M nor Contract Revisions 199, 207. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70012 F/ A Asphalt Pavenent |ncentive 126, 288. 810 126, 288. 810
FA 0. 000 0. 00
1. 00000 126, 288. 810 126, 288. 81
0380 700-70016 F/ A Fuel Cost Adj ustnent 12, 417. 830 12, 379. 310
FA 0. 000 0. 00
1. 00000 12, 379. 310 12,379.31
0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700- 70020 F/ A On- The-Job Trai nee 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70022 F/ A QIT Col orado Training Program 3,175. 200 3, 175. 200
FA 0. 000 0. 00
1. 00000 3,175. 200 3,175. 20
0400 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70220 F/ A Phone Service 563. 670 563. 670
FA 0. 000 0. 00
1. 00000 563. 670 563. 67
0410 700-70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 506- 00209 Riprap (9 Inch) Rp Rap for wetland 100. 000 100. 000
CY 0. 000 0. 00
136. 00000 100. 000 13, 600. 00



CONTI D C17033 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17033-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: ES4 0061-080 ESTI MATE NO 0007 12: 03: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0435 900- 00006 Added Item (Dol lar)/ H&S Density Price Reduction -1, 037.610 -1,037.610
DOL 0. 000 0. 00
1. 00000 -1,037.610 -1,037.61
0440 900- 00010 Added Item (Hour)/ 18. 000 18. 000
HOUR 0. 000 0. 00
22. 00000 18. 000 396. 00
0500 202-00010 Renoval of Tree 3. 000 3. 000
EACH 0. 000 0. 00
275. 00000 3. 000 825. 00
0506 202- 00210 Renoval of Concrete Pavenent 41. 000 41.000
SY 0. 000 0. 00
41. 00000 41. 000 1, 681. 00
0511 202- 00220 Renoval of Asphalt Mat 33. 000 33. 000
SY 0. 000 0. 00
15. 00000 33. 000 495. 00
0515 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 915. 000 1, 915. 000
CY 0. 000 0. 00
17. 00000 1, 915. 000 32, 555. 00
0520 203-01597 Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0. 00
150. 00000 20. 000 3, 000. 00
0525 206- 00100 Structure Backfill (dass 1) 49. 000 49. 000
CY 0. 000 0. 00
46. 00000 49. 000 2,254.00
0530 304- 06000 Aggregat e Base Course (d ass 6) 34. 350 34. 350
TON 0. 000 0. 00
37. 75000 34. 350 1,296.71
0535 403-00720 Hot M x Asphalt (Patching) (Asphalt) 11. 990 0. 000
TON 11.990 3,177.35
265. 00000 11.990 3,177.35
0540 507- 00000 Concrete Slope and Ditch Paving 2.260 2.260
CY 0. 000 0. 00
550. 00000 2.260 1, 243. 00



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17033-BI D ESTI MATE RUN 05/ 03/ 2011
PRQIECT: ES4 0061- 080 ESTI MATE NO 0007 12: 03: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 603-01180 18 Inch Reinforced Concrete Pipe 360. 000 360. 000
LF 0. 000 0. 00
65. 78000 360. 000 23, 680. 80
0550 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0555 603-07180 18 Inch Reinforced Concrete Pipe (Jacked) 90. 000 90. 000
LF 0. 000 0. 00
770. 00000 90. 000 69, 300. 00
0560 603- 15018 18 Inch Equival ent Corrugated Steel Pipe Arch 85. 000 85. 000
LF 0. 000 0. 00
67. 00000 85. 000 5, 695. 00
0565 603-31318 18 Inch Equival ent Arch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
410. 00000 6. 000 2,460. 00
0570 604- 00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
0575 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0580 625- 00001 Construction Surveying (Hourly) 10. 000 10. 000
HOUR 0. 000 0. 00
135. 00000 10. 000 1, 350. 00
0585 629-01110 Locate Monunents 8. 000 8. 000
HOUR 0. 000 0. 00
117. 47000 8. 000 939. 76
0590 626-00100 Mobi | i zation (w thout Autopay) 1. 000 1. 000
LS 0. 000 0. 00
16, 900. 00000 1. 000 16, 900. 00

CAT 0200 CURRENT AMI $ 3,257,174.91 % 11,661.35% 3,047,748.79



CONTI D: C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17033-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: ES4 0061- 080 ESTI MATE NO. 0007 12: 03: 00
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0415 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
10, 800. 00000 1. 000 10, 800. 00
0420 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 975. 00000 1. 000 10, 975. 00
0425 620- 00020 Sanitary Facility 2. 000 1.000
EACH 1. 000 3, 000. 00
3, 000. 00000 2.000 6, 000. 00

CAT 0400 CURRENT AMI  $ 27,775.00 $

3, 000. 00 $ 27,775. 00

PRQJIECT TOTAL CURRENT AMI $ 3,284,949.91$

14,661.35% 3,075, 523.79



